
   
TCR Program – Application Approval Project #1.2 – December 2005  
  
Santa Clara / BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa 
Alameda Clara and Alameda Counties.  
($ X 1,000) 
Estimated Project Cost: $4,193,715 TCRP Funds approved to date: $613,567 
TCRP Funds – Sub-Project 1.2 $613,567   
Total TCRP Funds Available: $725,000 Phases(s) approved to date: 1,2,3 
Lead Agency: Santa Clara Valley 

Transportation Authority 
(SCVTA) 

Implementing Agency: SCVTA 

   
TCRP allocations approved to date: $45,000 for Phase(s): 1 
Advance approved: $0     for Phase(s): N/A 
LONP approved to date: $170,000     for Phase(s): 2 
   
 
Project Summary 
The overall project will involve extending BART from 
the existing Fremont Station in Alameda County to 
downtown San Jose in Santa Clara County.  For 
implementation purposes, this project will be split into 
two sub-projects. 
• Sub-Project #1.1 – BART Extension from Fremont 

to Warm Springs (Total = $695,484,000, including 
$111,433,000 in TCRP). 

 
• Sub-Project #1.2 – BART Extension from Warm 

Springs to downtown San Jose (Total = 
$4,193,715,000, including $613,567,000 in TCRP). 

 
Sub-Project #1.2 involves extending BART 17 miles 
from Warm Springs in Alameda County to downtown 
San Jose in Santa Clara County.  This element of the 
overall project includes the acquisition of approximately 
17.3 miles of existing UPPR freight tracks, eight new 
stations, four to five new park and ride lots, a new 
BART maintenance and storage facility at the UPRR 
Newhall Site in San Jose/Santa Clara, and acquisition 
of rail cars.  The alignment will be at-grade or above 
ground, with tunneling through downtown San Jose 
locations. 

 

 

 

 
 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Major Investment Study 3/01 11/01 $8,000
1 Complete alternatie selection and CEQA/NEPA environ. work on 

selected project from Warm Springs to San Jose.
11/01 3/07 $37,000

2 Preliminary and Final Engineering on preferred alternative. 3/04 12/08 $315,000
3 Right of Way Acquisition 1/00 12/09 $629,966
4 Rollingstock Acquisition 1/09 11/13 $395,369
4 Construction 6/07 12/15 $2,808,380

Total: $4,193,715

TCRP #1.2 
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Prior TCRP Action:   
• Original application for the Major Investment Study for the Warm Springs to San Jose portion was approved on 

February 21, 2001, under Resolution TA-01-03.   
• A subsequent application for the second part of Phase 1 - Environmental Studies and Permits, Phase 2 – 

Preliminary and Final Engineering, and Phase 3 – Right of Way was approved on April 3, 2002, under 
Resolution TA-02-04. 

• An amendment to update project schedule was approved June 17, 2004, under Resolution TAA-04-05.  
Additional time needed by FTA for review of environmental document and uncertainties presented in recovery 
of TCRP funds due to state budgetary problems. 

• Application amendment to update schedule and funding plan was approved September 15, 2004, under 
Resolution TAA-04-09. 

• An amendment to update the project schedule was approved May 26, 2005 (Resolution TAA-05-04). 
• A Letter of No Prejudice for Phase 2 totaling $170,000,000 was approved December 15, 2005 (Resolution TL-

05-04). 
 
Status of Conditions:  No conditions under Resolution TA-01-03.  The following condition was set forth under 
Resolution TA-02-04: Prior to an allocation of funds for right of way capital, Department Right of Way staff must 
review real estate appraisals for methodology of valuation, and report findings to the Commission prior to 
Commission allocation. 
 
Discussion/Issues:  No issues.   
 
 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $45,000 $315,000 $253,567 $613,567
Proposed

TCRP #2.0 Committed $35,000 $35,000
Proposed
Committed $341,399 $2,269,749 $2,611,148
Proposed
Committed
Proposed $934,000 $934,000
Committed $45,000 $315,000 $629,966 $2,269,749 $3,259,715
Proposed $934,000 $934,000

Totals: $45,000 $315,000 $629,966 $3,203,749 $4,193,715

AB 1334 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Local Total: $170,000 $170,000Measure A

Totals:

Section 5309 Federal

TCRP #1.2 State

Measure A Measure


